



NATIONAL JOINT COUNCIL for the ENGINEERING CONSTRUCTION INDUSTRY

MAJOR and MINOR PROJECTS 1ST MARCH 2024

► **DATES ARE ESTIMATIONS AND ARE SUBJECT TO CHANGE**

MAJOR PROJECTS (3)

| Client/Managing Contractor | Location | Project | Peak Workforce | Cap Value £m | Start | Finish | Q1/24 | Q2/24 | Q3/24 | Q4/24 | Q1/25 | Q2/25 | Q3/25 |
|-------------------------------------|----------|------------------------------------|----------------|--------------|-------|--------|----------|----------|----------|----------|----------|----------|----------|
| North London Waste Authority (NLWA) | Edmonton | NLHPP 70MW EfW | 600 | TBA | Q2/24 | Q2/27 | | | | | | | |
| Sabic UK Petrochemicals Ltd | Wilton | Teesside Improvement Project (TIP) | 500 | 95 | Q2/22 | Q2/24 | | | | | | | |
| Mitsubishi Chemicals UK (MCUL) | Saltend | Project Puma | 300 | TBA | Q2/24 | Q2/26 | | | | | | | |
| Total Projects per Quarter | | | | | | | 1 | 3 | 2 | 2 | 2 | 2 | 2 |

MINOR PROJECTS (3)

| Client/Managing Contractor | Location | Project | Peak Workforce | Cap Value £m | Start | Finish | Q1/24 | Q2/24 | Q3/24 | Q4/24 | Q1/25 | Q2/25 | Q3/25 |
|-----------------------------------|----------|---------------------------------|----------------|--------------|-------|--------|----------|----------|----------|----------|----------|----------|----------|
| Vynova Runcorn Ltd | Runcorn | Project Summer | 320 | 50 | Q3/22 | Q4/24 | | | | | | | |
| ReNew ELP | Wilton | Hydrothermal Upgrading Facility | 85 | 35 | Q2/22 | Q2/24 | | | | | | | |
| ExxonMobil | Fawley | FAST Project | 170 | 90 | Q4/22 | Q4/24 | | | | | | | |
| Total Projects per Quarter | | | | | | | 3 | 3 | 2 | 2 | 0 | 0 | 0 |