

NATIONAL JOINT COUNCIL  
CAT 1 PROJECTS MONTHLY REPORTS  
MAY 2025

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
<b>CAT 1</b>	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities are expected to commence in early Q3 2025.	Nil	Nil	300	Date of 1 <sup>st</sup> PJC August TBC
	North London Waste Authority	Edmonton	North London Heat and Power Project	The contractor and workforce numbers continue to increase.	10	91	600	26.6.25
<b>CAT 1 BASIC</b>	Exxon Mobil	Fawley	FAST Project	The final Project Forum was held on 1.5.25. Construction activities are now complete.	Nil	Nil	Nil	No further meetings