

NATIONAL JOINT COUNCIL
CAT 1 PROJECTS MONTHLY REPORTS
JUNE 2025

98	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities are expected to commence in Q3 2025.	Nil	Nil	300	Date of 1 st PJC August TBC
	North London Waste Authority	Edmonton	North London Heat and Power Project	Workforce numbers continue to increase. The PJC meeting scheduled for 26.6.25 did not take place.	10	98	600	31.7.25