

NATIONAL JOINT COUNCIL
CAT 1 PROJECTS MONTHLY REPORTS
AUGUST 2025

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	NAECI in-scope activities are expected to commence in Q3 2025.	Nil	Nil	300	First meeting 23.9.25
	North London Waste Authority	Edmonton	North London Heat and Power Project	PJC held on 28.8.25. Workforce numbers continue to increase.	11	135	600	25.9.25