

NATIONAL JOINT COUNCIL
CAT 1 PROJECTS MONTHLY REPORTS
JUNE 2026

	CLIENT	LOCATION	PROJECT/SITE	MONTHLY STATEMENT	CONTRACTORS	CURRENT MANPOWER	PEAK MANPOWER	NEXT MEETING
CAT 1	Mitsubishi Chemicals UK	Saltend	Project Puma	The project continues to progress. PJC held on 17.6.26	3	86	300	15.7.26
	North London Waste Authority	Edmonton	North London Heat and Power Project	PJC held on 16.6.26. The project continues to progress and increase in contractor and workforce numbers.	15	372	600	21.7.26